
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/06/2002

ESTIMATE SUMMARY 14:46:47

CONTID: C12583         ESTIMATE NO: 0027 PROG 1998

PCN: 12583-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GROUP E 25/50/47 INTERCHANGE PERCENT TIME:

PROJECT NO: IM 0251-155                   

GROUP E 25/50/47 INTERCHANGE

NAME OF ROAD: INTERSTATE 25

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

PCL CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 04/26/2002 DATE TIME STARTED 03/20/2000

2000 S. COLORADO BLVD.,TOWER TWO, DATE LET 01/27/2000 DATE WORK BEGAN 03/20/2000

SUITE 2-500 DATE AWARDED 02/25/2000 DATE TIME STOPPED 11/22/2002

 DATE CONTRACT EXECUTED 03/20/2000 DATE ACCEPTED 11/22/2002

DENVER CO 80222     303-365-6400 DATE NOTICE TO PROCEED 03/20/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 19,127,050.82 PARTICIPATING $ $ 310,169.84

AWARD PROJECT AMT: 17,416,939.28 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.43

CALENDAR DAYS

CALENDAR DAYS

92.00%

1,529,854.04

310,169.84

310,169.84

310,169.84

$

$

$

$

17,572,246.78

24,950.00

17,597,196.78

52,924.58

17,650,121.36

-261,254.09

261,254.09

17,650,121.36

0.00

AMOUNT DUE 17,650,121.36 310,169.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 310,169.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

767.0 TIME ALLOW: 978

ORIG TIME ALLOW: 845
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PCN: 12583-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-155                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *CLEARING AND GRUBBING 12.700

0.000

201-00001  
 

12.700

HA  

1,650.00000 20,955.0012.700

0.00

0010 *REMOVAL OF STRUCTURE 26.000

0.000

202-00001  
 

26.000

EACH

500.00000 13,000.0026.000

0.00

0015 *REMOVAL OF TREE 257.000

0.000

202-00010  
 

257.000

EACH

300.00000 77,100.00257.000

0.00

0020 REMOVAL OF DITCH LINING 12.200

0.000

202-00025  
 

12.200

M   

40.00000 488.0012.200

0.00

0025 REMOVAL OF SLOPE AND DITCH PAVING 34.400

0.000

202-00026  
 

34.400

M2  

25.00000 860.0034.400

0.00

0030 REMOVAL OF FIRE HYDRANT 0.000

0.000

202-00031  
 

0.000

EACH

175.00000 0.000.000

0.00

0035 REMOVAL OF PIPE 688.400

0.000

202-00035  
 

688.400

M   

35.00000 24,094.00688.400

0.00

0040 REMOVAL OF END SECTION 7.000

0.000

202-00037  
 

7.000

EACH

290.00000 2,030.007.000

0.00

0045 REMOVAL OF BARRICADE 8.000

0.000

202-00070  
 

9.000

EACH

350.00000 2,800.008.000

0.00

0050 REMOVAL OF GUARD POST 0.000

0.000

202-00080  
 

0.000

EACH

15.00000 0.000.000

0.00

0055 REMOVAL OF WALL 9.000

0.000

202-00155  
 

9.000

M   

140.00000 1,260.009.000

0.00
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PCN: 12583-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-155                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *REMOVAL OF CONCRETE MEDIAN COVER 1,390.000

0.000

202-00190  
 

1,390.000

M2  

1.75000 2,432.501,390.000

0.00

0065 *REMOVAL OF SIDEWALK 1,187.500

44.620

202-00200  
 

1,232.120

M2  

3.50000 4,312.421,232.120

156.17

0070 REMOVAL OF CURB 311.000

0.000

202-00201  
 

311.000

M   

3.75000 1,166.25311.000

0.00

0075 REMOVAL OF GUTTER 157.300

0.000

202-00202  
 

167.000

M   

6.00000 943.80157.300

0.00

0080 *REMOVAL OF CURB AND GUTTER 2,240.460

0.000

202-00203  
 

2,240.460

M   

4.00000 8,961.842,240.460

0.00

0085 REMOVAL OF CONCRETE PAVEMENT 199.700

37.160

202-00210  
 

380.460

M2  

6.00000 1,421.16236.860

222.96

0090 *REMOVAL OF ASPHALT MAT 78,786.000

1,381.000

202-00220  
 

80,167.000

M2  

1.50000 120,250.5080,167.000

2,071.50

0095 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

2,177.210

202-00240  
 

2,177.210

M2  

2.40000 5,225.302,177.210

5,225.30

0100 *REMOVAL OF PAVEMENT MARKING 2,106.040

464.550

202-00250  
 

2,849.290

M2  

17.00000 43,700.032,570.590

7,897.35

0105 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0110 *REMOVAL OF OVERHEAD SIGN STRUCTURE 3.000

0.000

202-00805  
 

3.000

EACH

2,000.00000 6,000.003.000

0.00
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PCN: 12583-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-155                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *REMOVAL OF GROUND SIGN 53.000

0.000

202-00810  
 

53.000

EACH

40.00000 2,120.0053.000

0.00

0120 *REMOVAL OF SIGN PANEL 2.000

0.000

202-00821  
 

2.000

EACH

100.00000 200.002.000

0.00

0125 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

1,800.00000 1,800.001.000

0.00

0130 *REMOVAL OF TRAFFIC SIGNAL HEAD 10.000

0.000

202-00831  
 

10.000

EACH

280.00000 2,800.0010.000

0.00

0135 *REMOVAL OF FENCE 867.900

0.000

202-01000  
 

867.900

M   

6.55000 5,684.75867.900

0.00

0140 *REMOVAL OF GUARDRAIL TYPE 3 1,723.500

0.000

202-01130  
 

1,723.500

M   

11.70000 20,164.951,723.500

0.00

0145 PLUG CULVERT 3.000

0.000

202-04001  
 

4.000

EACH

160.00000 480.003.000

0.00

0150 *SANDBLASTING 388.000

0.000

202-05150  
 

3,054.000

M2  

11.00000 4,268.00388.000

0.00

0155 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 134,972.100

0.000

203-00010  
 

134,972.100

M3  

6.60000 890,815.86134,972.100

0.00

0160 *MUCK EXCAVATION 2,051.800

0.000

203-00100  
 

2,051.800

M3  

5.50000 11,284.902,051.800

0.00

0165 POTHOLING 146.000

0.000

203-01597  
 

148.000

HOUR

200.00000 29,200.00146.000

0.00
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PCN: 12583-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-155                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *STRUCTURE EXCAVATION 8,361.480

0.000

206-00000  
 

8,361.480

M3  

2.25000 18,813.338,361.480

0.00

0175 STRUCTURE BACKFILL (SPECIAL) 364.200

0.000

206-00050  
 

364.200

M3  

8.20000 2,986.44364.200

0.00

0180 *STRUCTURE BACKFILL (CLASS 1) 3,230.190

0.000

206-00100  
 

3,230.190

M3  

7.75000 25,033.973,230.190

0.00

0185 STRUCTURE BACKFILL (CLASS 2) 3,632.350

0.000

206-00200  
 

3,632.350

M3  

0.50000 1,816.183,632.350

0.00

0190 BED COURSE MATERIAL 262.230

0.000

206-01000  
 

262.230

M3  

35.00000 9,178.05262.230

0.00

0195 TOPSOIL 274.000

0.000

207-00205  
 

465.000

M3  

10.00000 2,740.00274.000

0.00

0200 EROSION BALES (WEED FREE) 278.000

0.000

208-00011  
 

311.000

EACH

13.00000 3,614.00278.000

0.00

0205 SILT FENCE 3,387.708

0.000

208-00020  
 

3,387.708

M   

6.00000 20,326.253,387.708

0.00

0210 STORM DRAIN INLET PROTECTION 2.000

0.000

208-00050  
 

2.000

EACH

80.00000 160.002.000

0.00

0215 STABILIZED CONSTRUCTION ENTRANCE 9.000

0.000

208-00070  
 

9.000

EACH

604.00000 5,436.009.000

0.00

0220 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00
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PCN: 12583-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-155                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 RESET WATER SERVICE 1.000

0.000

210-00030  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0230 RESET FIRE HYDRANT 0.500

0.000

210-00050  
 

0.500

EACH

1,220.00000 610.000.500

0.00

0235 RESET BARRICADE 0.000

0.000

210-00070  
 

0.000

EACH

350.00000 0.000.000

0.00

0240 *RESET LIGHT STANDARD 5.000

0.000

210-00750  
 

5.000

EACH

760.00000 3,800.005.000

0.00

0245 *RESET GROUND SIGN 14.000

0.000

210-00810  
 

14.000

EACH

85.00000 1,190.0014.000

0.00

0250 ADJUST MANHOLE 3.000

15.000

210-04010  
 

23.000

EACH

1,000.00000 18,000.0018.000

15,000.00

0255 MODIFY MANHOLE 20.000

25.000

210-04015  
 

45.000

EACH

250.00000 11,250.0045.000

6,250.00

0260 MODIFY INLET 2.000

0.000

210-04020  
 

2.000

EACH

2,300.00000 4,600.002.000

0.00

0265 *SEEDING (NATIVE) 4.720

0.000

212-00006  
 

12.170

HA  

1,399.00000 6,603.284.720

0.00

0270 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00048  
 

94.700

M3  

62.00000 0.000.000

0.00

0275 *SOD 41,320.000

967.000

212-00050  
 

42,287.000

M2  

4.25000 179,719.7542,287.000

4,109.75
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PCN: 12583-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-155                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *MULCHING (WEED FREE) 8.212

0.000

213-00003  
 

15.662

HA  

1,375.00000 11,291.508.212

0.00

0285 *MULCHING (DECORATIVE) 72.900

58.770

213-00005  
 

1,415.670

M3  

94.00000 12,376.98131.670

5,524.38

0290 *MULCHING (WOOD CHIP) 70.300

0.000

213-00008  
 

716.030

M3  

28.00000 1,968.4070.300

0.00

0295 *MULCH TACKIFIER 1,429.550

0.000

213-00061  
 

2,626.550

KG  

5.45000 7,791.051,429.550

0.00

0300 *METAL LANDSCAPE BORDER (5X138 MM) 0.000

393.400

213-00462  
 

3,579.600

M   

21.98000 8,646.93393.400

8,646.93

0305 *DECIDUOUS TREE (50 MM CALIPER) 0.000

0.000

214-00220  
 

59.000

EACH

254.00000 0.000.000

0.00

0310 *DECIDUOUS TREE (63 MM CALIPER) 134.000

0.000

214-00225  
 

161.000

EACH

295.00000 39,530.00134.000

0.00

0315 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 0.000

0.000

214-00350  
 

433.000

EACH

23.52000 0.000.000

0.00

0320 *EVERGREEN TREE (2.4 METER) (BALL AND BURLAP) 100.000

0.000

214-00508  
 

177.000

EACH

251.00000 25,100.00100.000

0.00

0325 *EVERGREEN SHRUB (NO. 5 CONTAINER) 0.000

0.000

214-00650  
 

569.000

EACH

26.40000 0.000.000

0.00

0330 *GROUND COVER VINES (NO. 1 CONTAINER) 0.000

0.000

214-00810  
 

736.000

EACH

8.33000 0.000.000

0.00
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PCN: 12583-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-155                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 *SOIL RETENTION BLANKET (JUTE) 0.000

0.000

216-00025  
 

4,959.600

M2  

3.90000 0.000.000

0.00

0340 AGGREGATE BASE COURSE (CLASS 6) 330.110

248.000

304-06000  
 

733.020

T   

9.60000 5,549.86578.110

2,380.80

0345 *AGGREGATE BASE COURSE (SPECIAL) 401.000

0.000

304-09000  
 

401.000

M3  

10.50000 4,210.50401.000

0.00

0350 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 517.887

71.370

403-00720  
 

618.467

T   

115.00000 67,764.55589.257

8,207.55

0355 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(86)(AC-20R) 

1,261.520

1,066.990

403-33324  
 

2,922.510

T   

50.00000 116,425.502,328.510

53,349.50

0360 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-28) 

9,255.051

0.000

403-33352  
 

9,255.051

T   

41.00000 379,457.099,255.051

0.00

0365 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(109)(AC-20R) 

1,102.860

0.000

403-35324  
 

1,102.860

T   

50.00000 55,143.001,102.860

0.00

0370 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
58-28 

4,373.520

0.000

403-35352  
 

4,373.520

T   

41.00000 179,314.324,373.520

0.00

0375 *EMULSIFIED ASPHALT (SLOW-SETTING) 16,500.040

0.000

411-10255  
 

28,313.040

L   

0.30000 4,950.0116,500.040

0.00

0380 CONCRETE PAVEMENT (150 MM) 48.260

0.000

412-00600  
 

48.260

M2  

30.00000 1,447.8048.260

0.00

0385 *CONCRETE PAVEMENT (210 MM) 3,735.700

0.000

412-00825  
 

3,735.700

M2  

34.40000 128,508.083,735.700

0.00
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PCN: 12583-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-155                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0390 *CONCRETE PAVEMENT (250 MM) 9,105.000

0.000

412-01000  
 

9,105.000

M2  

36.60000 333,243.009,105.000

0.00

0395 *CONCRETE PAVEMENT (260 MM) 11,024.400

0.000

412-01025  
 

11,024.400

M2  

37.20000 410,107.6811,024.400

0.00

0400 *CONCRETE PAVEMENT (275 MM) 6,645.000

0.000

412-01100  
 

6,645.000

M2  

38.00000 252,510.006,645.000

0.00

0405 *CONCRETE PAVEMENT (300 MM) 29,756.000

0.000

412-01200  
 

29,756.000

M2  

39.40000 1,172,386.4029,756.000

0.00

0410 GEOTEXTILE (DRAINAGE) (CLASS A) 752.600

0.000

420-00110  
 

752.600

M2  

1.50000 1,128.90752.600

0.00

0415 GEOTEXTILE (SEPARATOR) (CLASS A) 2,862.900

318.900

420-00130  
 

3,181.800

M2  

1.00000 3,181.803,181.800

318.90

0420 *GEOTEXTILE (WEED BARRIER) 717.500

0.000

420-00200  
 

12,681.200

M2  

1.50000 1,076.25717.500

0.00

0425 *DRILLED CAISSON (1050 MM) 6.000

0.000

503-00042  
 

6.000

M   

450.00000 2,700.006.000

0.00

0430 *DRILLED CAISSON (1200 MM) 40.100

0.000

503-00048  
 

40.100

M   

730.00000 29,273.0040.100

0.00

0435 *DRILLED CAISSON (1350 MM) 19.500

0.000

503-00054  
 

19.500

M   

525.00000 10,237.5019.500

0.00

0440 TIMBER RETAINING WALL 0.000

0.000

504-08100  
 

0.000

M2  

290.00000 0.000.000

0.00
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PCN: 12583-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-155                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0445 GROUTED RIPRAP 107.000

0.000

506-00030  
 

107.000

M3  

56.00000 5,992.00107.000

0.00

0450 RIPRAP (150 MM) 0.000

0.000

506-00206  
 

0.000

M3  

40.00000 0.000.000

0.00

0455 RIPRAP (225 MM) 99.000

0.000

506-00209  
 

99.000

M3  

41.00000 4,059.0099.000

0.00

0460 RIPRAP (300 MM) 428.500

0.000

506-00212  
 

428.500

M3  

45.00000 19,282.50428.500

0.00

0465 GROUTED RUBBLE SLOPE AND DITCH PAVING 0.000

0.000

507-00300  
 

0.000

M3  

190.00000 0.000.000

0.00

0470 CONCRETE CLASS B 541.560

0.000

601-01000  
 

541.560

M3  

275.00000 148,929.00541.560

0.00

0475 CONCRETE CLASS D (BOX CULVERT) 103.000

0.000

601-03030  
 

103.000

M3  

400.00000 41,200.00103.000

0.00

0480 FLY ASH SLURRY 60.050

0.000

601-10310  
 

60.050

M3  

100.00000 6,005.0060.050

0.00

0485 CONCRETE ANCHOR 0.000

0.000

601-40100  
 

0.000

EACH

3,250.00000 0.000.000

0.00

0490 REINFORCING STEEL 42,856.700

0.000

602-00000  
 

42,856.700

KG  

0.85000 36,428.2042,856.700

0.00

0495 375 MM REINFORCED CONCRETE PIPE 197.720

0.000

603-01150  
 

197.720

M   

155.00000 30,646.60197.720

0.00
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PCN: 12583-BID    ESTIMATE RUN

PROJECT: IM 0251-155                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0495 MATERIAL ALLOWANCE REINFORCED CONCRETE PIPE 0.000

0.000M   

1.00000 0.000.000

0.00

0495 MATERIAL ALLOWANCE REINFORCED CONCRETE PIPE 0.000

0.000M   

1.00000 0.000.000

0.00

0495 MATERIAL ALLOWANCE REINFORCED CONCRETE PIPE 0.000

0.000M   

89.70000 0.000.000

0.00

0500 *450 MM REINFORCED CONCRETE PIPE 411.990

0.000

603-01180  
 

411.990

M   

150.00000 61,798.50411.990

0.00

0505 *525 MM REINFORCED CONCRETE PIPE 97.500

0.000

603-01210  
 

97.500

M   

122.00000 11,895.0097.500

0.00

0510 *600 MM REINFORCED CONCRETE PIPE 237.200

0.000

603-01240  
 

237.200

M   

157.00000 37,240.40237.200

0.00

0515 *750 MM REINFORCED CONCRETE PIPE 50.000

0.000

603-01300  
 

50.000

M   

260.00000 13,000.0050.000

0.00

0520 *900 MM REINFORCED CONCRETE PIPE 164.450

0.000

603-01360  
 

164.450

M   

250.00000 41,112.50164.450

0.00

0525 1200 MM REINFORCED CONCRETE PIPE 3.800

0.000

603-01480  
 

3.800

M   

730.00000 2,774.003.800

0.00

0530 1800 MM REINFORCED CONCRETE PIPE 85.500

0.000

603-01720  
 

85.500

M   

968.00000 82,764.0085.500

0.00

0530 MATERIAL ALLOWANCE 1800 MM RCP 0.000

0.000M   

774.40000 0.000.000

0.00
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NO.
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NO.

ITEM
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0535 1150X730 MM REINFORCED CONCRETE PIPE ELLIPTICAL 133.300

0.000

603-02360  
 

133.300

M   

300.00000 39,990.00133.300

0.00

0540 375 MM REINFORCED CONCRETE END SECTION 6.000

0.000

603-05015  
 

6.000

EACH

717.00000 4,302.006.000

0.00

0545 450 MM REINFORCED CONCRETE END SECTION 3.000

0.000

603-05018  
 

3.000

EACH

747.00000 2,241.003.000

0.00

0550 600 MM REINFORCED CONCRETE END SECTION 6.000

0.000

603-05024  
 

6.000

EACH

776.00000 4,656.006.000

0.00

0555 900 MM REINFORCED CONCRETE END SECTION 4.000

0.000

603-05036  
 

4.000

EACH

890.00000 3,560.004.000

0.00

0560 1200 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05048  
 

1.000

EACH

1,080.00000 1,080.001.000

0.00

0565 1150X730 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000

0.000

603-05136  
 

2.000

EACH

1,350.00000 2,700.002.000

0.00

0570 *900 MM REINFORCED CONCRETE PIPE (JACKED) 63.440

0.000

603-07360  
 

63.440

M   

3,271.00000 207,512.2463.440

0.00

0575 *1800 MM REINFORCED CONCRETE PIPE (JACKED) 453.800

0.000

603-07720  
 

453.800

M   

4,052.50000 1,839,024.50453.800

0.00

0580 900 MM CORRUGATED STEEL PIPE 2.500

0.000

603-10360  
 

2.500

M   

250.00000 625.002.500

0.00

0585 900 MM STEEL END SECTION 1.000

0.000

603-30036  
 

1.000

EACH

625.00000 625.001.000

0.00
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NO.
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NO.
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0590 200 MM PLASTIC PIPE 63.000

0.000

603-50008  
 

136.000

M   

150.00000 9,450.0063.000

0.00

0595 600 MM PLASTIC PIPE 479.600

0.000

603-50024  
 

479.600

M   

140.00000 67,144.00479.600

0.00

0600 INLET TYPE C (2 M) 7.000

0.000

604-00305  
 

7.000

EACH

1,100.00000 7,700.007.000

0.00

0605 INLET TYPE C (4 M) 3.000

0.000

604-00310  
 

3.000

EACH

2,750.00000 8,250.003.000

0.00

0610 INLET TYPE 16 (2 M) 12.000

0.000

604-16005  
 

12.000

EACH

2,400.00000 28,800.0012.000

0.00

0615 INLET SPECIAL (4 M) 1.000

0.000

604-19010  
 

1.000

EACH

2,700.00000 2,700.001.000

0.00

0620 INLET TYPE R  L 1.5 (2 M) 8.000

0.000

604-19105  
 

8.000

EACH

2,350.00000 18,800.008.000

0.00

0625 INLET TYPE R  L 1.5 (4 M) 6.000

0.000

604-19110  
 

6.000

EACH

3,500.00000 21,000.006.000

0.00

0630 VANE GRATE INLET (4 M) 2.000

0.000

604-25010  
 

2.000

EACH

2,900.00000 5,800.002.000

0.00

0635 VANE GRATE INLET (DOUBLE) (4 M) 4.000

0.000

604-26010  
 

4.000

EACH

3,700.00000 14,800.004.000

0.00

0640 MANHOLE SLAB BASE (SPECIAL) 10.000

0.000

604-30000  
 

10.000

EACH

3,100.00000 31,000.0010.000

0.00
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PREV QTY/
QTY THIS PERIOD
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0645 MANHOLE SLAB BASE (2 M) 7.000

0.000

604-30005  
 

7.000

EACH

1,500.00000 10,500.007.000

0.00

0650 MANHOLE SLAB BASE (4 M) 9.000

0.000

604-30010  
 

9.000

EACH

2,200.00000 19,800.009.000

0.00

0655 MANHOLE SLAB BASE (6 M) 1.000

0.000

604-30015  
 

1.000

EACH

3,800.00000 3,800.001.000

0.00

0660 *MANHOLE SPECIAL 4.000

0.000

604-39000  
 

4.000

EACH

2,775.00000 11,100.004.000

0.00

0665 MANHOLE SPECIAL (2 M) 0.000

0.000

604-39005  
 

0.000

EACH

2,620.00000 0.000.000

0.00

0670 150 MM PERFORATED PIPE UNDERDRAIN 146.300

0.000

605-00060  
 

146.300

M   

64.00000 9,363.20146.300

0.00

0675 150 MM PIPE UNDERDRAIN 28.200

0.000

605-83560  
 

28.200

M   

46.00000 1,297.2028.200

0.00

0680 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 1,607.000

0.000

606-00301  
 

1,607.000

M   

36.20000 58,173.401,607.000

0.00

0685 *GUARDRAIL TYPE 7 (SPECIAL) 683.000

0.000

606-00705  
 

683.000

M   

165.00000 112,695.00683.000

0.00

0690 *GUARDRAIL TYPE 7 (STYLE CA) 39.000

0.000

606-00710  
 

39.000

M   

165.00000 6,435.0039.000

0.00

0695 *GUARDRAIL TYPE 7 (STYLE CE) 304.400

0.000

606-00740  
 

304.400

M   

309.00000 94,059.60304.400

0.00
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0700 *END ANCHORAGE TYPE 3D 8.000

0.000

606-01340  
 

8.000

EACH

445.00000 3,560.008.000

0.00

0705 *END ANCHORAGE TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

790.00000 3,160.004.000

0.00

0710 *END ANCHORAGE TYPE 3H 4.000

0.000

606-01380  
 

4.000

EACH

510.00000 2,040.004.000

0.00

0715 *MEDIAN TERMINAL 4.000

0.000

606-01460  
 

4.000

EACH

3,315.00000 13,260.004.000

0.00

0720 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 9.000

0.000

606-02001  
 

9.000

EACH

1,240.00000 11,160.009.000

0.00

0725 *CORNER AND LINE BRACE POST (SPECIAL) 0.000

0.000

607-00020  
 

7.000

EACH

85.00000 0.000.000

0.00

0730 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

M   

10.00000 0.000.000

0.00

0735 *FENCE BARRIER WITH METAL POSTS 0.000

0.000

607-21300  
 

1,100.000

M   

5.00000 0.000.000

0.00

0740 *LINE POST (CHAIN LINK) 0.000

0.000

607-52900  
 

130.000

EACH

50.00000 0.000.000

0.00

0745 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

14.000

EACH

170.00000 0.000.000

0.00

0750 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

7.000

EACH

240.00000 0.000.000

0.00
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0755 *FENCE CHAIN LINK (SPECIAL) (900 MM) 679.000

0.000

607-53137  
 

679.000

M   

36.00000 24,444.00679.000

0.00

0760 *FENCE CHAIN LINK (1800 MM) 30.000

0.000

607-53172  
 

412.100

M   

60.00000 1,800.0030.000

0.00

0765 *CONCRETE SIDEWALK 585.700

199.010

608-00000  
 

784.710

M2  

22.42000 17,593.20784.710

4,461.80

0770 *CONCRETE SIDEWALK (150 MM) 2,582.120

38.650

608-00006  
 

2,707.170

M2  

27.05000 70,891.832,620.770

1,045.48

0775 *CONCRETE CURB RAMP 246.230

0.000

608-00010  
 

268.930

M2  

52.55000 12,939.39246.230

0.00

0780 *CONCRETE BIKEWAY 1,340.500

0.000

608-00020  
 

1,345.000

M2  

26.38000 35,362.391,340.500

0.00

0785 *SIDEWALK DRAIN 6.000

0.000

608-10010  
 

7.000

EACH

850.00000 5,100.006.000

0.00

0790 *CURB AND GUTTER TYPE 2 (SECTION I-M) 943.000

0.000

609-21011  
 

943.000

M   

22.70000 21,406.10943.000

0.00

0795 *CURB AND GUTTER TYPE 2 (SECTION II-B) 959.600

74.480

609-21020  
 

1,051.780

M   

26.18000 27,072.211,034.080

1,949.89

0800 *CURB AND GUTTER TYPE 2 (SECTION II-M) 910.500

8.000

609-21021  
 

918.500

M   

35.00000 32,147.50918.500

280.00

0805 *CURB AND GUTTER TYPE 2 SPECIAL 648.000

0.000

609-21900  
 

648.000

M   

23.90000 15,487.20648.000

0.00
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0810 *GUTTER TYPE 2 SPECIAL 156.100

24.450

609-24000  
 

192.150

M   

116.65000 21,061.16180.550

2,852.09

0815 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 886.900

0.000

610-00020  
 

909.900

M2  

33.65000 29,844.19886.900

0.00

0820 *DELINEATOR (TYPE I) 38.000

0.000

612-00001  
 

80.000

EACH

16.00000 608.0038.000

0.00

0825 *DELINEATOR (TYPE II) 47.000

0.000

612-00002  
 

55.000

EACH

16.00000 752.0047.000

0.00

0830 *DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

18.000

EACH

16.00000 0.000.000

0.00

0835 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 1,941.000

0.000

613-00404  
 

1,941.000

M   

36.40000 70,652.401,941.000

0.00

0835 MATERIAL ALLOWANCE MISC. ITEMS FOR MULTIDUCT 0.000

0.000M   

1.02029 0.000.000

0.00

0835 MATERIAL ALLOWANCE 100 MM ELECTRICAL CONDUIT 
(MULTIDUCT)

0.000

0.000M   

10.10274 0.000.000

0.00

0835 MATERIAL ALLOWANCE 100MM ELEC COND (MULTIDUCT) 0.000

0.000M   

11.12000 0.000.000

0.00

0840 *50 MM ELECTRICAL CONDUIT (PLASTIC) 4,342.500

0.000

613-01200  
 

5,590.000

M   

11.20000 48,636.004,342.500

0.00

0840 MATERIAL ALLOWANCE 50 MM PVC SCHEDULE 40 ROADWAY 0.000

0.000M   

1.96000 0.000.000

0.00
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0840 MATERIAL ALLOWANCE ACCESSORIES 0.000

0.000M   

0.33618 0.000.000

0.00

0840 MATERIAL ALLOWANCE 50MM ELEC COND (P) 1,104.498

0.000M   

2.29000 2,529.301,104.498

0.00

0845 *75 MM ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

44.000

M   

17.75000 0.000.000

0.00

0845 MATERIAL ALLOWANCE 75 MM PVC CONDUIT ROADWAY 36.000

0.000M   

9.06000 326.1636.000

0.00

0850 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

24,900.00000 24,900.001.000

0.00

0855 *RECESSED LIGHT 12.000

0.000

613-15100  
 

12.000

EACH

882.00000 10,584.0012.000

0.00

0855 MATERIAL ALLOWANCE LITHONIA LAMP 0.000

0.000EACH

393.30000 0.000.000

0.00

0860 *LIGHT STANDARD METAL (12.2 METER) 9.000

0.000

613-34400  
 

9.000

EACH

1,330.00000 11,970.009.000

0.00

0860 MATERIAL ALLOWANCE LIGHT STANDARD 0.000

0.000EACH

693.45000 0.000.000

0.00

0865 *LIGHT STANDARD METAL (12.2 METER) (SPECIAL) 27.000

0.000

613-34401  
 

27.000

EACH

1,540.00000 41,580.0027.000

0.00

0865 MATERIAL ALLOWANCE LIGHT STANDARD 0.000

0.000EACH

910.80000 0.000.000

0.00
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0870 *LIGHT STANDARD STEEL HIGH MAST (42.7 METER) 2.000

0.000

613-35140  
 

2.000

EACH

10,885.00000 21,770.002.000

0.00

0870 MATERIAL ALLOWANCE LIGHT STANDARD 0.000

0.000EACH

1,402.88500 0.000.000

0.00

0870 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 0.000

0.000EACH

7,793.81750 0.000.000

0.00

0875 *LIGHT STANDARD FOUNDATION 27.000

0.000

613-40010  
 

27.000

EACH

535.00000 14,445.0027.000

0.00

0875 MATERIAL ALLOWANCE SCREW ANCHOR 0.000

0.000EACH

240.40967 0.000.000

0.00

0875 MATERIAL ALLOWANCE LIGHT STD FOUNDATION 0.000

0.000EACH

240.41000 0.000.000

0.00

0880 *HIGH MAST FOUNDATION (DRILLED CAISSON) (1200 MM) 18.200

0.000

613-45048  
 

18.200

M   

1,460.00000 26,572.0018.200

0.00

0885 *LOWERING DEVICE 2.000

0.000

613-50000  
 

2.000

EACH

7,288.00000 14,576.002.000

0.00

0885 MATERIAL ALLOWANCE LOWERING DEVICE 0.000

0.000EACH

5,648.56500 0.000.000

0.00

0890 *LIGHTING CONTROL CENTER 2.000

0.000

613-50100  
 

2.000

EACH

3,260.00000 6,520.002.000

0.00

0890 MATERIAL ALLOWANCE CONTROL CENTER 0.000

0.000EACH

1,811.25000 0.000.000

0.00
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0895 *SECONDARY SERVICE PEDESTAL 1.000

0.000

613-50150  
 

3.000

EACH

1,110.00000 1,110.001.000

0.00

0900 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (SPECIAL) 36.000

0.000

613-70403  
 

36.000

EACH

660.00000 23,760.0036.000

0.00

0900 MATERIAL ALLOWANCE LUMINAIRE 0.000

0.000EACH

361.21500 0.000.000

0.00

0905 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000

0.000

613-71000  
 

16.000

EACH

610.00000 9,760.0016.000

0.00

0905 MATERIAL ALLOWANCE LUMINAIRE 0.000

0.000EACH

45.39630 0.000.000

0.00

0905 MATERIAL ALLOWANCE LUMINAIRE 0.000

0.000EACH

457.50000 0.000.000

0.00

0910 *SIGN PANEL (CLASS I) 24.640

0.000

614-00011  
 

24.640

M2  

220.60000 5,435.5824.640

0.00

0910 MATERIAL ALLOWANCE SIGN PANEL CLASS I 3.360

0.000M2  

68.17000 229.053.360

0.00

0915 *SIGN PANEL (CLASS II) 10.430

0.000

614-00012  
 

10.430

M2  

215.00000 2,242.4510.430

0.00

0915 MATERIAL ALLOWANCE SIGN PANEL CLASS II 17.569

0.000M2  

100.68000 1,768.8517.569

0.00

0920 *SIGN PANEL (CLASS III) 229.140

0.000

614-00013  
 

238.660

M2  

207.25000 47,489.27229.140

0.00
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0920 MATERIAL ALLOWANCE SIGN PANEL CLASS III 12.860

0.000M2  

144.58000 1,859.3012.860

0.00

0925 *STEEL SIGN POST (U-2) 16.300

0.000

614-00200  
 

16.300

M   

24.00000 391.2016.300

0.00

0930 *STEEL SIGN POST (63.5X63.5 MM TUBING) 58.500

0.000

614-00220  
 

58.500

M   

56.00000 3,276.0058.500

0.00

0935 *STEEL SIGN POST (S 75X8.0) 3.600

0.000

614-00357  
 

3.600

M   

96.00000 345.603.600

0.00

0940 *STEEL SIGN POST (W 150X18) 37.100

0.000

614-00612  
 

37.100

M   

155.00000 5,750.5037.100

0.00

0945 *STEEL SIGN POST (W 150X22) 9.000

0.000

614-00615  
 

9.000

M   

162.00000 1,458.009.000

0.00

0950 *STEEL SIGN POST (W 200X27) 10.600

0.000

614-00818  
 

10.600

M   

166.00000 1,759.6010.600

0.00

0955 *STEEL SIGN POST (W 200X31) 9.200

0.000

614-00821  
 

9.200

M   

175.00000 1,610.009.200

0.00

0960 *STEEL SIGN SUPPORT (50-MM ROUND)(POST AND SOCKET) 67.000

0.000

614-01502  
 

67.000

M   

36.00000 2,412.0067.000

0.00

0965 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 62.600

0.000

614-01552  
 

62.600

M   

91.00000 5,696.6062.600

0.00

0970 *CONCRETE FOOTING (TYPE 1) 8.000

0.000

614-03001  
 

8.000

EACH

450.00000 3,600.008.000

0.00
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0975 *CONCRETE FOOTING (TYPE 2) 2.000

0.000

614-03002  
 

2.000

EACH

575.00000 1,150.002.000

0.00

0980 *CONCRETE FOOTING (TYPE 3) 2.000

0.000

614-03003  
 

2.000

EACH

650.00000 1,300.002.000

0.00

0985 *CONCRETE FOOTING (TYPE 4) 2.000

0.000

614-03004  
 

2.000

EACH

750.00000 1,500.002.000

0.00

0990 *MASK SIGN LEGEND 0.000

0.000

614-07000  
 

0.000

EACH

500.00000 0.000.000

0.00

0995 *OVERPASS MOUNTED SIGN BRACKET 0.000

0.000

614-10015  
 

2.000

EACH

2,100.00000 0.000.000

0.00

1000 *SIGN BRIDGE STRUCTURE (19 TO LESS THAN 21 METER 
FRAME) 

1.000

0.000

614-10650  
 

1.000

EACH

23,100.00000 23,100.001.000

0.00

1000 MATERIAL ALLOWANCE 19>21 METER SIGN BRIDGE 0.000

0.000EACH

20,100.00000 0.000.000

0.00

1005 *SIGN BRIDGE STRUCTURE (21 TO LESS THAN 23 METER 
FRAME) 

2.000

0.000

614-10700  
 

2.000

EACH

26,500.00000 53,000.002.000

0.00

1005 MATERIAL ALLOWANCE 21>23 METER SIGN BRIDGE 0.000

0.000EACH

23,400.00000 0.000.000

0.00

1010 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 1.000

0.000

614-60300  
 

3.000

EACH

16,200.00000 16,200.001.000

0.00

1010 MATERIAL ALLOWANCE 9>11 METER SIGN BRIDGE 2.000

0.000EACH

13,200.00000 26,400.002.000

0.00
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1015 *CANTILEVER STRUCTURE (12 TO LESS THAN 14 METER FRAME 0.000

0.000

614-60400  
 

1.000

EACH

19,500.00000 0.000.000

0.00

1015 MATERIAL ALLOWANCE 12>14 METER CANTILEVER 1.000

0.000EACH

16,500.00000 16,500.001.000

0.00

1020 *PEDESTRIAN SIGNAL FACE (400) 8.000

0.000

614-70117  
 

8.000

EACH

1,370.00000 10,960.008.000

0.00

1020 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE 0.000

0.000EACH

750.00000 0.000.000

0.00

1025 *TRAFFIC SIGNAL FACE (300-300-300) 30.000

0.000

614-70336  
 

30.000

EACH

1,630.00000 48,900.0030.000

0.00

1025 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000

0.000EACH

900.00000 0.000.000

0.00

1030 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 0.000

0.000

614-70560  
 

0.000

EACH

2,680.00000 0.000.000

0.00

1030 MATERIAL ALLOWANCE SIGNAL FACE 2.000

0.000EACH

1,656.00000 3,312.002.000

0.00

1035 *TRAFFIC SIGNAL VEHICLE DETECTOR (SPECIAL) 1.000

0.000

614-72885  
 

1.000

EACH

9,410.00000 9,410.001.000

0.00

1035 MATERIAL ALLOWANCE DETECTOR 0.000

0.000EACH

7,245.00000 0.000.000

0.00

1040 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000

0.000

614-72886  
 

1.000

EACH

32,400.00000 32,400.001.000

0.00
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1040 MATERIAL ALLOWANCE DETECTION SYSTEM 0.000

0.000EACH

29,497.50000 0.000.000

0.00

1045 *BARRICADE (TYPE 3 F-B) 0.000

0.000

614-80312  
 

3.000

EACH

925.00000 0.000.000

0.00

1050 *TRAFFIC SIGNAL-LIGHT POLE STEEL 4.000

0.000

614-81000  
 

4.000

EACH

6,210.00000 24,840.004.000

0.00

1050 MATERIAL ALLOWANCE COMPONENTS OF SIG. LT. POLE 0.000

0.000EACH

199.52213 0.000.000

0.00

1050 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE 0.000

0.000EACH

3,038.00000 0.000.000

0.00

1055 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 4.000

0.000

614-84000  
 

4.000

EACH

970.00000 3,880.004.000

0.00

1055 MATERIAL ALLOWANCE PEDESTAL POLE 0.000

0.000EACH

400.00000 0.000.000

0.00

1060 IMPACT ATTENUATOR (QUADGUARD) 2.000

0.000

614-85115  
 

2.000

EACH

21,800.00000 43,600.002.000

0.00

1065 *TELEMETRY (FIELD) 1.000

0.000

614-86105  
 

1.000

EACH

14,760.00000 14,760.001.000

0.00

1065 MATERIAL ALLOWANCE TELEMETRY FIELD & ACCESSORIES 0.000

0.000EACH

11,300.00000 0.000.000

0.00

1070 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

29,995.00000 29,995.001.000

0.00
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1070 MATERIAL ALLOWANCE CONTROLLER & ACCESSORIES 0.000

0.000EACH

24,850.00000 0.000.000

0.00

1075 *EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

0.000

EACH

1,200.00000 0.000.000

0.00

1080 600 MM TRASH GUARD 4.000

0.000

616-30024  
 

6.000

EACH

900.00000 3,600.004.000

0.00

1085 900 MM TRASH GUARD 1.000

0.000

616-30036  
 

1.000

EACH

300.00000 300.001.000

0.00

1090 1200 MM TRASH GUARD 1.000

0.000

616-30048  
 

1.000

EACH

700.00000 700.001.000

0.00

1095 TRASH GUARD SPECIAL 3.000

0.000

616-30499  
 

3.000

EACH

4,000.00000 12,000.003.000

0.00

1100 WATER LINE (SPECIAL) 0.000

0.000

619-00010  
 

0.000

L S 

59,615.00000 0.000.000

0.00

1105 DN200 DUCTILE IRON PIPE 3.500

0.000

619-06080  
 

3.500

M   

141.00000 493.503.500

0.00

1110 DN150 WELDED STEEL PIPE (JACKED) 322.200

0.000

619-10067  
 

214.900

M   

96.00000 30,931.20322.200

0.00

1115 *DN50 COPPER PIPE 26.900

0.000

619-40160  
 

31.500

M   

100.00000 2,690.0026.900

0.00

1120 *DN65 COPPER PIPE 8.000

0.000

619-40200  
 

10.400

M   

90.00000 720.008.000

0.00
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1125 *DN25 PLASTIC PIPE 4,316.160

376.000

619-50080  
 

9,379.760

M   

4.10000 19,237.864,692.160

1,541.60

1130 *DN40 PLASTIC PIPE 1,756.100

82.000

619-50120  
 

4,789.600

M   

7.85000 14,429.091,838.100

643.70

1135 *DN50 PLASTIC PIPE 943.610

7.000

619-50160  
 

2,352.510

M   

10.29000 9,781.78950.610

72.03

1140 *DN65 PLASTIC PIPE 59.770

5.000

619-50200  
 

294.070

M   

11.00000 712.4764.770

55.00

1145 *DN80 PLASTIC PIPE 1,833.400

26.000

619-50240  
 

2,247.600

M   

12.50000 23,242.501,859.400

325.00

1150 *DN100 PLASTIC PIPE 67.060

0.000

619-50320  
 

85.360

M   

25.00000 1,676.5067.060

0.00

1155 *DN150 PLASTIC PIPE 699.360

866.000

619-50480  
 

2,515.360

M   

25.00000 39,134.001,565.360

21,650.00

1160 DN200 PLASTIC PIPE 0.000

0.000

619-50640  
 

0.000

M   

332.00000 0.000.000

0.00

1165 DN150 AIR AND VACUUM VALVE 0.000

0.000

619-71548  
 

0.000

EACH

4,195.00000 0.000.000

0.00

1170 DN150 TANGENTIAL BLOW OFF 0.000

0.000

619-73048  
 

0.000

EACH

1,066.00000 0.000.000

0.00

1175 DN150 GATE VALVE 0.000

0.000

619-75048  
 

0.000

EACH

570.00000 0.000.000

0.00
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1180 DN200 GATE VALVE 0.000

0.000

619-75064  
 

0.000

EACH

5,000.00000 0.000.000

0.00

1185 *DETOUR PAVEMENT 21,529.200

500.000

621-00450  
 

22,029.200

M2  

23.00000 506,671.6022,029.200

11,500.00

1190 *DRIP EMITTER TUBING 0.000

0.000

623-00162  
 

5,554.400

M   

2.25000 0.000.000

0.00

1195 *DRIP EMITTER 0.000

0.000

623-00164  
 

3,437.000

EACH

2.50000 0.000.000

0.00

1200 *DN20 EMITTER VALVE ASSEMBLY 0.000

0.000

623-00166  
 

24.000

EACH

343.00000 0.000.000

0.00

1205 *DN100 POP-UP SPRAY SPRINKLER 0.000

0.000

623-00205  
 

464.000

EACH

18.00000 0.000.000

0.00

1210 *DN90 POP-UP ROTARY SPRINKLER 548.000

0.000

623-00328  
 

1,158.000

EACH

32.00000 17,536.00548.000

0.00

1215 *DN50 BACKFLOW PREVENTER 5.000

0.000

623-01716  
 

6.000

EACH

3,250.00000 16,250.005.000

0.00

1220 *DN150 BACKFLOW PREVENTER 1.000

0.000

623-01748  
 

1.000

EACH

8,560.00000 8,560.001.000

0.00

1225 *DN25 DRAIN VALVE 17.000

4.000

623-02008  
 

28.000

EACH

95.00000 1,995.0021.000

380.00

1230 *DN40 AUTOMATIC CONTROL VALVE 51.000

1.000

623-03112  
 

71.000

EACH

325.00000 16,900.0052.000

325.00



CONTID: C12583         COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 12583-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-155                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

1235 *DN50 AUTOMATIC CONTROL VALVE 0.000

1.000

623-03116  
 

6.000

EACH

388.00000 388.001.000

388.00

1240 *DN80 AUTOMATIC CONTROL VALVE 3.000

1.000

623-03124  
 

20.000

EACH

712.00000 2,848.004.000

712.00

1245 *CONTROL WIRE 24 VOLT 20,362.800

8,227.000

623-04000  
 

41,203.500

M   

0.10000 2,858.9828,589.800

822.70

1250 *POWER SOURCE WIRE 700.000

0.000

623-04002  
 

700.000

M   

14.40000 10,080.00700.000

0.00

1255 *DN25 QUICK-COUPLER VALVE 26.000

10.000

623-04008  
 

48.000

EACH

145.00000 5,220.0036.000

1,450.00

1260 *DN80 GATE VALVE 14.000

0.000

623-05024  
 

14.000

EACH

378.00000 5,292.0014.000

0.00

1265 *DN150 GATE VALVE 12.000

4.000

623-05048  
 

20.000

EACH

705.00000 11,280.0016.000

2,820.00

1270 *VALVE BOX 106.000

0.000

623-06900  
 

291.000

EACH

40.00000 4,240.00106.000

0.00

1275 *DN40 WATER METER 1.000

0.000

623-07012  
 

1.000

EACH

3,357.00000 3,357.001.000

0.00

1280 *DN50 WATER METER 4.000

0.000

623-07016  
 

5.000

EACH

2,925.00000 11,700.004.000

0.00

1285 *DN150 WATER METER 1.000

0.000

623-07048  
 

1.000

EACH

8,500.00000 8,500.001.000

0.00
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1290 *8 STATION AUTOMATIC CONTROLLER 1.000

0.000

623-08108  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

1295 *12 STATION AUTOMATIC CONTROLLER 3.000

0.000

623-08112  
 

4.000

EACH

2,800.00000 8,400.003.000

0.00

1300 *24 STATION AUTOMATIC CONTROLLER 1.000

0.000

623-08124  
 

1.000

EACH

2,700.00000 2,700.001.000

0.00

1305 *30 STATION AUTOMATIC CONTROLLER 1.000

0.000

623-08130  
 

1.000

EACH

3,708.00000 3,708.001.000

0.00

1310 *40 STATION AUTOMATIC CONTROLLER 1.000

0.000

623-08140  
 

1.000

EACH

4,998.00000 4,998.001.000

0.00

1315 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

147,100.00000 147,100.001.000

0.00

1320 *MOBILIZATION 0.992

0.000

626-00000  
 

1.000

L S 

1,594,478.00000 1,581,722.180.992

0.00

1325 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

1330 *PAVEMENT MARKING PAINT 3,501.601

719.000

627-00001  
 

4,262.601

L   

5.00000 21,103.014,220.601

3,595.00

1335 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

1,086.000

L   

25.00000 0.000.000

0.00

1340 *100 MM PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00025  
 

0.000

M   

7.00000 0.000.000

0.00
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1345 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 0.000

0.000

627-03003  
 

449.000

M2  

200.00000 0.000.000

0.00

1350 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

19.000

M2  

165.00000 0.000.000

0.00

1355 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 15.050

0.000

627-30330  
 

135.050

M2  

100.00000 1,505.0015.050

0.00

1360 *FLAGGING 16,802.750

286.550

630-00000  
 

17,435.800

HOUR

21.00000 358,875.3017,089.300

6,017.55

1365 *TRAFFIC CONTROL SUPERVISOR 535.000

18.000

630-00002  
 

654.000

DAY 

250.00000 138,250.00553.000

4,500.00

1370 *UNIFORMED TRAFFIC CONTROL 132.500

0.000

630-00003  
 

132.500

HOUR

35.00000 4,637.50132.500

0.00

1375 *TRAFFIC CONTROL INSPECTION 203.000

13.000

630-00007  
 

359.000

DAY 

50.00000 10,800.00216.000

650.00

1380 *TRAFFIC CONTROL VEHICLE (TRUCK) 0.000

0.000

630-00009  
 

0.000

EACH

5,000.00000 0.000.000

0.00

1385 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.500

0.000

630-80335  
 

5.000

EACH

200.00000 900.004.500

0.00

1390 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 16.200

0.000

630-80336  
 

18.000

EACH

300.00000 4,860.0016.200

0.00

1395 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 136.800

0.000

630-80341  
 

152.000

EACH

65.00000 8,892.00136.800

0.00
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1400 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 118.800

0.000

630-80342  
 

132.000

EACH

100.00000 11,880.00118.800

0.00

1405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 25.200

0.000

630-80343  
 

28.000

EACH

100.00000 2,520.0025.200

0.00

1410 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 36.839

0.000

630-80344  
 

40.932

M2  

86.12000 3,172.5736.839

0.00

1415 *VERTICAL PANEL 106.200

0.000

630-80350  
 

118.000

EACH

75.00000 7,965.00106.200

0.00

1420 *PORTABLE MESSAGE SIGN PANEL 3.600

0.000

630-80355  
 

4.000

EACH

26,000.00000 93,600.003.600

0.00

1425 *DRUM CHANNELIZING DEVICE 583.200

0.000

630-80360  
 

648.000

EACH

65.00000 37,908.00583.200

0.00

1430 CONCRETE BARRIER (TEMPORARY) 7,201.800

0.000

630-80370  
 

8,002.000

M   

38.00000 273,668.407,201.800

0.00

1435 *TRAFFIC CONE 180.000

0.000

630-80380  
 

200.000

EACH

15.00000 2,700.00180.000

0.00

1440 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

15,000.00000 0.000.000

0.00

1445 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

9.000

0.000

630-85006  
 

10.000

EACH

3,000.00000 27,000.009.000

0.00

1450 *TRAFFIC SIGNAL (TEMPORARY) 2.000

0.000

630-86810  
 

2.000

EACH

8,960.00000 17,920.002.000

0.00
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PCN: 12583-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-155                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

1455 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1460 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

1465 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

1470 F/A ON-THE-JOB TRAINEE 4,292.400

0.000

700-70020  
 

4,292.400

EACH

1.00000 4,292.404,292.400

0.00

1475 F/A OJT PILOT 1,106.400

0.000

700-70022  
 

1,106.400

F A 

1.00000 1,106.401,106.400

0.00

1480 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

70,438.740

F A 

1.00000 0.000.000

0.00

1485 F/A EARLY COMPLETION INCENTIVE 200,000.000

0.000

700-70035  
 

200,000.000

F A 

1.00000 200,000.00200,000.000

0.00

1490 F/A REPAIR 6,019.290

0.000

700-70130  
 

7,039.530

F A 

1.00000 6,019.296,019.290

0.00

1495 F/A ELECTRIC SERVICE 9,174.200

0.000

700-70190  
 

10,562.280

F A 

1.00000 9,174.209,174.200

0.00

1500 F/A WATER TAPS 52,470.530

0.000

700-70260  
 

56,957.210

F A 

1.00000 52,470.5352,470.530

0.00

1505 F/A EROSION CONTROL 10,813.230

0.000

700-70380  
 

23,155.230

F A 

1.00000 10,813.2310,813.230

0.00
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PCN: 12583-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-155                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

1510 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

1790 CONST SURVEYING (HOUR) MCR LINE #1 103.400

0.000

625-00001  
 

103.400

HOUR

100.00000 10,340.00103.400

0.00

1795 CONC CL D (MISC) MCR LINE #2 13.400

0.000

601-03020  
 

13.400

M3  

615.00000 8,241.0013.400

0.00

1805 FLASH ARROW PANEL (C TY) MCR LINE ITEM #3 3.600

0.000

630-80358  
 

4.000

EACH

4,500.00000 16,200.003.600

0.00

1810 ADDED ITEM (DOLLAR)/ MCR LINE #4 ADDED ITEM (SEWER 
REPAIR)

3,800.000

0.000

900-00006  
 

3,800.000

DOL 

1.00000 3,800.003,800.000

0.00

1815 ADDED ITEM (DOLLAR)/ MCR LINE #5 - UNIFORM TRAFFIC 
CONTROL

67,711.150

555.500

900-00006  
 

71,786.650

DOL 

1.00000 68,266.6568,266.650

555.50

1820 ADDED ITEM (DOLLAR)/ MCR LINE #8, ADDED ITEM (WEEDS) 14,567.970

0.000

900-00006  
 

16,343.470

DOL 

1.00000 14,567.9714,567.970

0.00

1830 BLADING 102.000

0.000

203-01500  
 

190.000

HOUR

125.00000 12,750.00102.000

0.00

1840 ADDED ITEM (LUMP SUM)/ STABILIZATION TO 1800 MM RAMP C 1.000

0.000

900-00014  
 

1.000

L S 

5,345.77000 5,345.771.000

0.00

1845 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

M   

15.05000 0.000.000

0.00

1855 ADDED ITEM (DOLLAR)/ UTILITY DELAYS 15,000.000

0.000

900-00006  
 

15,000.000

DOL 

1.00000 15,000.0015,000.000

0.00
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PCN: 12583-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-155                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

1870 REM LIGHT STANDARD MCR LINE #12 8.000

10.000

202-00700  
 

31.000

EACH

632.50000 11,385.0018.000

6,325.00

1875 ADDED ITEM (DOLLAR)/ MCR LINE #13 11.000

2.000

900-00006  
 

13.000

DOL 

750.00000 9,750.0013.000

1,500.00

1880 ADDED ITEM (DOLLAR)/ PACKAGE B 7,239.520

0.000

900-00006  
 

7,239.520

DOL 

1.00000 7,239.527,239.520

0.00

1885 RIPRAP (SPECIAL) RIP RAP (SPECIAL) 135.000

0.000

506-00010  
 

135.000

M3  

95.70000 12,919.50135.000

0.00

1890 ADDED ITEM (LUMP SUM)/ 27TH ST. WATERLINE 1.000

0.000

900-00014  
 

1.000

L S 

6,226.18000 6,226.181.000

0.00

1895 ADDED ITEM (LUMP SUM)/ MCR LINE #16, SUBGRADE 
STABILIZATION

1.000

0.000

900-00014  
 

1.000

L S 

4,140.70000 4,140.701.000

0.00

1900 ADDED ITEM (LUMP SUM)/ ADDED ITEM (LS) DOZING 1.000

0.000

900-00014  
 

1.000

L S 

6,383.48000 6,383.481.000

0.00

1910 ADDED ITEM (METER)/ 750MM RCP (SPECIAL) 36.600

0.000

900-00012  
 

36.600

M   

810.00000 29,646.0036.600

0.00

1920 ADDED ITEM (LUMP SUM)/ IRRIGATION CONTROLLERS 1.000

0.000

900-00014  
 

1.000

L S 

32,167.38000 32,167.381.000

0.00

1925 MEDIAN COVER MATL (STONE) 1,433.000

0.000

610-00055  
 

1,433.000

M2  

19.14000 27,427.621,433.000

0.00

1930 INST 50 MM ELEC COND (JACKED) MCR LINE #20 22.000

0.000

613-00202  
 

22.000

M   

64.32000 1,415.0422.000

0.00
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PCN: 12583-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-155                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

1935 MODIFY INLET 1.000

0.000

210-04020  
 

1.000

EACH

1,235.00000 1,235.001.000

0.00

1945 ADDED ITEM (LUMP SUM)/ RELOCATE INLET 1.000

0.000

900-00014  
 

1.000

L S 

6,364.63000 6,364.631.000

0.00

1950 ADDED ITEM (LUMP SUM)/ 1.000

0.000

900-00014  
 

1.000

L S 

5,367.26000 5,367.261.000

0.00

1955 ADDED ITEM (LUMP SUM)/ 1.000

0.000

900-00014  
 

1.000

L S 

1,221.28000 1,221.281.000

0.00

1960 ADDED ITEM (LUMP SUM)/ 1.000

0.000

900-00014  
 

1.000

L S 

16,736.02000 16,736.021.000

0.00

1965 ADDED ITEM (LUMP SUM)/ MCR LINE #25 (MOBILIZATION) 1.000

0.000

900-00014  
 

1.000

L S 

2,200.00000 2,200.001.000

0.00

1990 MH SPEC 0.000

0.000

604-39000  
 

1.000

EACH

6,008.00000 0.000.000

0.00

2005 ADDED ITEM (DOLLAR)/ MCR LINE #31, ADDED ITEM (MOWING) 0.000

0.000

900-00006  
 

8,713.750

DOL 

1.00000 0.000.000

0.00

2020 ADDED ITEM (LUMP SUM)/ LANDSCAPING 0.000

0.000

900-00014  
 

1.000

L S 

33,264.00000 0.000.000

0.00

2025 ADDED ITEM (DOLLAR)/ MCR LINE #34, ADDED ITEM (DRIVE 
PANS)

0.000

0.000

900-00006  
 

1.000

DOL 

1,787.00000 0.000.000

0.00

2030 ADDED ITEM (LUMP SUM)/ MODIFY DETENTION BASINS 0.000

0.000

900-00014  
 

1.000

L S 

43,349.51000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

2035 ADDED ITEM (LUMP SUM)/ DROUGHT SEEDING 0.000

0.000

900-00014  
 

1.000

L S 

220,947.00000 0.000.000

0.00

2040 ADDED ITEM (LUMP SUM)/ MCR LINE #35 (FENCE GATES) 0.000

0.000

900-00014  
 

1.000

L S 

2,957.45000 0.000.000

0.00

2045 ADDED ITEM (LUMP SUM)/ MCR LINE #36 (TRACER WIRE) 0.000

0.000

900-00014  
 

1.000

L S 

1,520.95000 0.000.000

0.00

2055 ADDED ITEM (LUMP SUM)/ MCR LINE #38 (HBP DIAMOND 
GRIND)

0.000

0.000

900-00014  
 

1.000

L S 

1,218.75000 0.000.000

0.00

2060 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

3,175.69000 0.000.000

0.00

2065 ADDED ITEM (LUMP SUM)/ MCR LINE #40 0.000

0.000

900-00014  
 

1.000

L S 

3,434.00000 0.000.000

0.00

2070 ADDED ITEM (LUMP SUM)/ MCR LINE #41 0.000

0.000

900-00014  
 

1.000

L S 

1,286.06000 0.000.000

0.00

2075 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

3,409.74000 0.000.000

0.00

2080 ADDED ITEM (DOLLAR)/ MCR LINE #43, REMOVE/REPLACE 
CONCRETE

0.000

0.000

900-00006  
 

5,225.060

DOL 

1.00000 0.000.000

0.00

2085 ADDED ITEM (DOLLAR)/ MEDIAN SEEDING 0.000

0.000

900-00006  
 

22,743.060

DOL 

1.00000 0.000.000

0.00

2090 HBP (PATCHING) (ASPH) 0.000

0.000

403-00720  
 

135.090

T   

168.00000 0.000.000

0.00
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PCN: 12583-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-155                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

2095 ADDED ITEM (LUMP SUM)/ IRRIGATION IMPROVEMENTS 0.000

0.000

900-00014  
 

1.000

L S 

58,299.21000 0.000.000

0.00

2100 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 13,405,059.98195,778.4314,911,434.76CURRENT AMT0200 $ $ $

CAT NO0280 ROADWAY BID ITEMS (NON-FED AID) 

1515 *LANDSCAPE MAINTENANCE 1.000

0.000

214-00000  
 

1.000

L S 

24,950.00000 24,950.001.000

0.00

CAT 24,950.000.0024,950.00CURRENT AMT0280 $ $ $

CAT NO0300 RETAINING WALLS 

1520 *MUCK EXCAVATION 3,499.000

0.000

203-00100  
 

3,499.000

M3  

5.50000 19,244.503,499.000

0.00

1525 *STRUCTURE EXCAVATION 5,758.000

0.000

206-00000  
 

5,758.000

M3  

2.25000 12,955.505,758.000

0.00

1530 *STRUCTURE BACKFILL (CLASS 1) 15,566.000

0.000

206-00100  
 

15,566.000

M3  

7.75000 120,636.5015,566.000

0.00

1535 MECHANICAL REINFORCEMENT OF SOIL 12,265.000

0.000

206-00360  
 

12,265.000

M3  

2.25000 27,596.2512,265.000

0.00

1540 *AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

0.000

M3  

10.50000 0.000.000

0.00

1545 GEOTEXTILE (DRAINAGE) (CLASS A) 0.000

0.000

420-00110  
 

0.000

M2  

1.50000 0.000.000

0.00

1550 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000

0.000

420-00130  
 

0.000

M2  

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0300 RETAINING WALLS 

1555 PRECAST PANEL FACING 2,487.000

0.000

504-04420  
 

2,487.000

M2  

165.00000 410,355.002,487.000

0.00

1555 MATERIAL ALLOWANCE MSE STEEL REINFORCING STRIPS 0.000

0.000M2  

54.02962 0.000.000

0.00

1555 MATERIAL ALLOWANCE MSE WALL PANELS A, A1, B, B1 0.000

0.000M2  

29.46000 0.000.000

0.00

1560 CONCRETE CLASS D (WALL) 284.060

0.000

601-03050  
 

284.060

M3  

450.00000 127,827.00284.060

0.00

1565 *STRUCTURAL CONCRETE COATING 5,946.000

0.000

601-40300  
 

5,946.000

M2  

3.30000 19,621.805,946.000

0.00

1570 REINFORCING STEEL (EPOXY COATED) 11,186.000

0.000

602-00020  
 

11,186.000

KG  

1.00000 11,186.0011,186.000

0.00

1575 600 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10240  
 

0.000

M   

100.00000 0.000.000

0.00

1850 ADDED ITEM (DOLLAR)/ PANEL FACING MSE WALL PRICE 
REDUCTION

-12,961.580

0.000

900-00006  
 

-12,961.580

DOL 

1.00000 -12,961.58-12,961.580

0.00

1905 ADDED ITEM (LUMP SUM)/ SAWCUT COPING 1.000

0.000

900-00014  
 

1.000

L S 

1,955.75000 1,955.751.000

0.00

1940 ADDED ITEM (CUBIC METER)/ CLASS I PRICE INCREASE 8,965.000

0.000

900-00015  
 

8,965.000

M3  

2.47000 22,143.558,965.000

0.00

CAT 760,560.270.00760,560.27CURRENT AMT0300 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0301 TEMPORARY BRIDGE K-18-CV 

1580 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

M2  

2.40000 0.000.000

0.00

1585 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 19.000

0.000

202-00503  
 

19.000

M2  

300.00000 5,700.0019.000

0.00

1590 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

0.000

M3  

2.25000 0.000.000

0.00

1595 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

M3  

7.75000 0.000.000

0.00

1600 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

0.000

M3  

0.50000 0.000.000

0.00

1605 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(109)(AC-20R) 

0.000

0.000

403-35324  
 

0.000

T   

50.00000 0.000.000

0.00

1610 *PILE TIP 0.000

0.000

502-00460  
 

0.000

EACH

73.00000 0.000.000

0.00

1615 *STEEL PILING (HP 310X110) 0.000

0.000

502-11274  
 

0.000

M   

75.00000 0.000.000

0.00

1620 STRUCTURAL STEEL 0.000

0.000

509-00000  
 

0.000

KG  

5.25000 0.000.000

0.00

1625 BEARING DEVICE (TYPE I) 0.000

0.000

512-00101  
 

0.000

EACH

800.00000 0.000.000

0.00

1630 CONCRETE CLASS B (BRIDGE) 0.000

0.000

601-01040  
 

0.000

M3  

220.00000 0.000.000

0.00
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PCN: 12583-BID    ESTIMATE RUN 05/06/2002
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0301 TEMPORARY BRIDGE K-18-CV 

1635 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

0.000

M3  

550.00000 0.000.000

0.00

1640 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

KG  

0.85000 0.000.000

0.00

1645 PRESTRESSED CONCRETE I (BT1070) 0.000

0.000

618-00142  
 

0.000

M   

367.00000 0.000.000

0.00

1650 CONCRETE BARRIER (TEMPORARY) 54.000

0.000

630-80370  
 

60.000

M   

38.00000 2,052.0054.000

0.00

1800 ADDED ITEM (LUMP SUM)/ CMO #2 TEMP BRIDGE 1.000

0.000

900-00014  
 

1.000

L S 

109,835.75000 109,835.751.000

0.00

CAT 117,587.750.00117,815.75CURRENT AMT0301 $ $ $

CAT NO0302 BRIDGE K-18-GG 

1655 *REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

50,000.00000 100,000.002.000

0.00

1660 *STRUCTURE EXCAVATION 1,030.500

0.000

206-00000  
 

1,030.500

M3  

2.25000 2,318.631,030.500

0.00

1665 *STRUCTURE BACKFILL (CLASS 1) 2,633.800

0.000

206-00100  
 

2,633.800

M3  

7.75000 20,411.952,633.800

0.00

1670 STRUCTURE BACKFILL (CLASS 2) 338.000

0.000

206-00200  
 

338.000

M3  

0.50000 169.00338.000

0.00

1675 *SHORING 1.000

0.000

206-01750  
 

1.000

L S 

33,000.00000 33,000.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0302 BRIDGE K-18-GG 

1680 *PILE TIP 216.000

0.000

502-00460  
 

216.000

EACH

73.00000 15,768.00216.000

0.00

1685 *STEEL PILING (HP 310X110) 1,845.200

0.000

502-11274  
 

1,845.200

M   

75.00000 138,390.001,845.200

0.00

1685 MATERIAL ALLOWANCE STEEL PILING 0.000

0.000M   

1.00000 0.000.000

0.00

1685 MATERIAL ALLOWANCE STEEL PILING 0.000

0.000M   

1.00000 0.000.000

0.00

1685 MATERIAL ALLOWANCE STEEL PILING 0.000

0.000M   

60.00000 0.000.000

0.00

1690 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (COLORED) 456.310

0.000

507-00105  
 

456.310

M3  

266.40000 121,560.98456.310

0.00

1695 BRIDGE RAIL (STEEL) 212.000

0.000

514-01011  
 

212.000

M   

240.00000 50,880.00212.000

0.00

1695 MATERIAL ALLOWANCE BRIDGE RAIL (STEEL) 0.000

0.000M   

142.95000 0.000.000

0.00

1700 BRIDGE COMPRESSION JOINT SEALER 111.000

0.000

518-00000  
 

111.000

M   

27.00000 2,997.00111.000

0.00

1705 BRIDGE EXPANSION DEVICE (0-100 MM) 74.000

0.000

518-01004  
 

74.000

M   

370.00000 27,380.0074.000

0.00

1705 MATERIAL ALLOWANCE EXPANSION DEVICE & COVER PLATES 0.000

0.000M   

224.98000 0.000.000

0.00
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PCN: 12583-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-155                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0302 BRIDGE K-18-GG 

1710 CONCRETE CLASS B (BRIDGE) 578.000

0.000

601-01040  
 

578.000

M3  

220.00000 127,160.00578.000

0.00

1715 CONCRETE CLASS D (BRIDGE) 2,712.012

0.000

601-03040  
 

2,712.012

M3  

550.00000 1,491,606.602,712.012

0.00

1720 CONCRETE CLASS DT (DECK TOPPING) 286.000

0.000

601-03540  
 

286.000

M3  

350.00000 100,100.00286.000

0.00

1725 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 185.000

0.000

601-06040  
 

185.000

M3  

475.00000 87,875.00185.000

0.00

1730 *STRUCTURAL CONCRETE COATING 8,226.000

0.000

601-40300  
 

9,072.000

M2  

3.30000 27,145.808,226.000

0.00

1735 REINFORCING STEEL 245,220.000

0.000

602-00000  
 

257,947.000

KG  

0.85000 208,437.00245,220.000

0.00

1735 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000KG  

1.00000 0.000.000

0.00

1735 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000KG  

1.00000 0.000.000

0.00

1735 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000KG  

0.40000 0.000.000

0.00

1740 REINFORCING STEEL (EPOXY COATED) 216,790.000

0.000

602-00020  
 

236,512.000

KG  

1.00000 216,790.00216,790.000

0.00

1745 *GUARDRAIL TYPE 7 (STYLE CC) 122.000

0.000

606-00720  
 

122.000

M   

180.00000 21,960.00122.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0302 BRIDGE K-18-GG 

1750 *BRIDGE RAIL TYPE 10 249.000

0.000

606-11000  
 

249.000

M   

270.00000 67,230.00249.000

0.00

1750 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 0.000

0.000M   

129.85000 0.000.000

0.00

1755 *50 MM ELECTRICAL CONDUIT 440.000

0.000

613-00200  
 

440.000

M   

15.60000 6,864.00440.000

0.00

1755 MATERIAL ALLOWANCE ELEC. COND. 0.000

0.000M   

0.91005 0.000.000

0.00

1760 *75 MM ELECTRICAL CONDUIT 326.234

0.000

613-00300  
 

369.000

M   

27.35000 8,922.50326.234

0.00

1760 MATERIAL ALLOWANCE ELEC. COND. 0.000

0.000M   

1.55087 0.000.000

0.00

1765 *PRESTRESSING STEEL WIRE OR STRAND 12,293.000

0.000

618-00002  
 

12,293.000

MNM 

12.00000 147,516.0012,293.000

0.00

1765 MATERIAL ALLOWANCE POST TENSIONING MATERIALS 0.000

0.000MNM 

3.20768 0.000.000

0.00

1765 MATERIAL ALLOWANCE POST-TENSIONING MATERIALS 0.000

0.000MNM 

1.57300 0.000.000

0.00

1770 *PRESTRESSING STEEL BAR 662.000

0.000

618-00005  
 

662.000

MNM 

50.00000 33,100.00662.000

0.00

1825 ADDED ITEM (LUMP SUM)/ STR. K-18-GG POST-TENSIONED 
ANCHOR SYSTEM

1.000

0.000

900-00014  
 

1.000

L S 

28,428.67000 28,428.671.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0302 BRIDGE K-18-GG 

1835 ADDED ITEM (LUMP SUM)/ ADDED ITEM, STR. K-18-GG 
ALTERATIONS

1.000

38.000

900-00014  
 

1.000

L S 

2,100.27000 81,910.5339.000

79,810.26

1860 ADDED ITEM (DOLLAR)/ STR. K-18-GG ALERATIONS 2 12,244.060

0.000

900-00006  
 

12,244.060

DOL 

1.00000 12,244.0612,244.060

0.00

1865 150 MM PP UNDERDRAIN UNDERDRAIN FOR STR. K-18-GG 
ABUTMENTS

82.000

0.000

605-00060  
 

82.000

M   

63.84000 5,234.8882.000

0.00

1915 ADDED ITEM (DOLLAR)/ MCR LINE # 19 (BRIDGE LIGHTING) 4,281.500

0.000

900-00006  
 

4,281.500

DOL 

1.00000 4,281.504,281.500

0.00

1970 ADDED ITEM (METER)/ MCR LINE #26 (BRIDGE RAIL TYPE 10) 25.000

0.000

900-00012  
 

25.000

M   

129.85000 3,246.2525.000

0.00

1975 ADDED ITEM (LUMP SUM)/ MCR LINE #27, ADDED ITEM (S.B. 
STR. K-18-GG APPROACH SLABS)

0.000

1.000

900-00014  
 

1.000

L S 

10,000.00000 10,000.001.000

10,000.00

1980 ADDED ITEM (DOLLAR)/ MCR LINE #28, ADDED ITEM (MODIFY 
LIGHTING STR.K-18-GG)

0.000

1,709.500

900-00006  
 

1,709.500

DOL 

1.00000 1,709.501,709.500

1,709.50

1985 ADDED ITEM (LUMP SUM)/ ADDED ITEM (RELOCATE SIGNALS 
STR. K-18-GG)

0.000

1.000

900-00014  
 

1.000

L S 

22,871.65000 22,871.651.000

22,871.65

2000 ADDED ITEM (DOLLAR)/ DIAMOND GRIND SB STR. K-18-GG 0.000

0.000

900-00006  
 

2,893.750

DOL 

1.00000 0.000.000

0.00

2010 ADDED ITEM (LUMP SUM)/ MCR LINE #32, ADDED ITEM (COVER
PLATES)

0.000

0.000

900-00014  
 

1.000

L S 

7,305.00000 0.000.000

0.00

2015 MOD AND INST SIGN BRDG STR MCR LINE #33 0.000

0.000

614-10110  
 

2.000

EACH

2,300.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:47

CUMULATIVE
AMOUNT

CAT NO0302 BRIDGE K-18-GG 

2050 ADDED ITEM (DOLLAR)/ MCR LINE #37 (PAWL FASTENERS) 0.000

0.000

900-00006  
 

646.880

DOL 

1.00000 0.000.000

0.00

CAT 3,227,509.50114,391.413,197,646.27CURRENT AMT0302 $ $ $

CAT NO0400 C. E. BID ITEMS 

1775 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

82,000.00000 82,000.001.000

0.00

1780 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

32,000.00000 32,000.001.000

0.00

1785 F/A PHONE SERVICE CE ITEM 453.750

0.000

700-70220  
 

643.770

F A 

1.00000 453.75453.750

0.00

CAT 114,453.750.00114,643.77CURRENT AMT0400 $ $ $

$17,650,121.25310,169.84$19,127,050.82$CURRENT AMTPROJECT TOTAL


